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ESTIMATE RUN 09/01/2005

ESTIMATE SUMMARY 15:27:38

CONTID: C13216         ESTIMATE NO: 0007 PROG 2002

PCN: 13216-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Park Avenue in Breckenridge PERCENT TIME:

PROJECT NO: STA 0091-016                  

Park Avenue in Breckenridge

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/27/2005 DATE TIME STARTED 10/04/2004

3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN

 DATE AWARDED 08/30/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 10/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,657,162.03 PARTICIPATING $ $ 779,847.08

AWARD PROJECT AMT: 5,191,229.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,627.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.65

TIME ALLOW:

ORIG TIME ALLOW:

170 WORK DAYS

WORK DAYS170

51.25%

2,757,672.12

779,847.08

779,847.08

777,219.51

$

$

$

$

2,899,489.91

0.00

2,899,489.91

0.00

2,899,489.91

-9,766.04

0.00

2,889,723.87

0.00

AMOUNT DUE 2,889,723.87 777,219.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 777,219.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.5
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00001  
 

0010 REMOVAL OF INLET 9.000 3.000

EACH 0.000 0.00

350.00000 3.000 1,050.00

202-00019  
 

0015 REMOVAL OF PIPE 959.000 237.000

LF  115.000 1,150.00

10.00000 352.000 3,520.00

202-00035  
 

0020 REMOVAL OF WALL 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00150  
 

0025 REMOVAL OF SIDEWALK 531.000 298.000

SY  0.000 0.00

6.00000 298.000 1,788.00

202-00200  
 

0030 REMOVAL OF CURB AND GUTTER 1,863.000 356.000

LF  143.000 600.60

4.20000 499.000 2,095.80

202-00203  
 

0035 REMOVAL OF ASPHALT MAT 28,704.000 0.000

SY  9,042.000 22,605.00

2.50000 9,042.000 22,605.00

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 3,291.010 3,291.010

SF  0.000 0.00

3.75000 3,291.010 12,341.29

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD 7.000 7.000

EACH 0.000 0.00

476.15000 7.000 3,333.05

202-00700  
 

0055 *REMOVAL OF GROUND SIGN 49.000 2.000

EACH 0.000 0.00

48.15000 2.000 96.30

202-00810  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

49.22000 0.000 0.00

202-00821  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,493.55000 0.000 0.00

202-00828  
 

0070 *REMOVAL OF FENCE 135.000 0.000

LF  0.000 0.00

4.49000 0.000 0.00

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 710.000 0.000

LF  0.000 0.00

2.51000 0.000 0.00

202-01130  
 

0080 *REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

160.50000 0.000 0.00

202-01300  
 

0085 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-04001  
 

0090 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 18,379.000 6,386.170

CY  2,767.000 40,121.50

14.50000 9,153.170 132,720.97

203-00010  
 

0095 BLADING 40.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500  
 

0100 BACKHOE 24.000 0.000

HOUR 2.500 325.00

130.00000 2.500 325.00

203-01510  
 

0105 DOZING (LANDSCAPING) 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01555  
 

0110 TRUCK (DUMP) 24.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01582  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 COMBINATION LOADER 24.000 0.000

HOUR 2.500 225.00

90.00000 2.500 225.00

203-01594  
 

0120 BED COURSE MATERIAL 809.000 36.000

CY  104.500 2,090.00

20.00000 140.500 2,810.00

206-01000  
 

0125 TOPSOIL 400.120 400.120

CY  0.000 0.00

25.00000 400.120 10,003.00

207-00205  
 

0130 *EROSION LOG (12 INCH) 760.000 325.000

LF  0.000 0.00

2.25000 325.000 731.25

208-00002  
 

0135 *EROSION BALES (WEED FREE) 100.000 81.000

EACH 0.000 0.00

15.00000 81.000 1,215.00

208-00011  
 

0140 *SILT FENCE 775.000 673.000

LF  0.000 0.00

1.50000 673.000 1,009.50

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

208-00045  
 

0150 STORM DRAIN INLET PROTECTION 24.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

208-00051  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0160 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.050 225.00

4,500.00000 0.450 2,025.00

208-00200  
 

0165 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

240.75000 0.000 0.00

210-00810  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 7.000 0.000

EACH 0.000 0.00

70.62000 0.000 0.00

210-00815  
 

0175 *RESET PEDESTAL POLE 1.000 0.000

EACH 0.000 0.00

449.40000 0.000 0.00

210-00858  
 

0180 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 0.000

EACH 0.000 0.00

513.60000 0.000 0.00

210-00882  
 

0185 ADJUST MANHOLE 21.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-04010  
 

0190 ADJUST VALVE BOX 9.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-04050  
 

0195 *SEEDING (NATIVE) 4.000 0.000

ACRE 0.000 0.00

2,140.00000 0.000 0.00

212-00006  
 

0200 *SEEDING (WETLANDS) 0.180 0.180

ACRE 0.000 0.00

1,605.00000 0.180 288.90

212-00028  
 

0205 *MULCHING (WEED FREE HAY) 5.180 0.180

ACRE 0.000 0.00

909.50000 0.180 163.71

213-00002  
 

0210 *MULCH TACKIFIER 1,150.000 60.000

LB  0.000 0.00

1.55000 60.000 93.00

213-00061  
 

0215 LANDSCAPE BOULDER 30.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

213-00700  
 

0220 *DECIDUOUS TREE (1.5 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

230.05000 0.000 0.00

214-00215  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 0.000

EACH 0.000 0.00

33.71000 0.000 0.00

214-00350  
 

0230 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 0.000

EACH 0.000 0.00

262.15000 0.000 0.00

214-00504  
 

0235 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 0.000

EACH 0.000 0.00

342.40000 0.000 0.00

214-00506  
 

0240 *BRUSH LAYER CUTTING 1,000.000 0.000

EACH 0.000 0.00

7.76000 0.000 0.00

214-01010  
 

0245 *TRANSPLANT SHRUB 15.000 0.000

EACH 0.000 0.00

197.95000 0.000 0.00

215-00000  
 

0250 *TRANSPLANT PLUG 1,000.000 0.000

EACH 0.000 0.00

7.75000 0.000 0.00

215-00600  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 470.000 0.000

SY  0.000 0.00

6.95000 0.000 0.00

216-00035  
 

0260 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

160.50000 0.000 0.00

217-00020  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 8,561.000 0.000

TON 2,502.310 35,032.34

14.00000 2,502.310 35,032.34

304-06000  
 

0270 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 159.200

TON 0.000 0.00

101.40000 159.200 16,142.88

403-00720  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 10,543.000 0.000

TON 1,385.630 50,159.81

36.20000 1,385.630 50,159.81

403-34701  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 633.000 0.000

TON 83.950 25,731.51

306.51000 83.950 25,731.51

411-03355  
 

0285 *EMULSIFIED ASPHALT (CSS-1H) 6,148.000 0.000

GAL 0.000 0.00

1.55000 0.000 0.00

411-10253  
 

0290 *CONCRETE PAVEMENT (6 INCH) 75.000 0.000

SY  0.000 0.00

43.38000 0.000 0.00

412-00600  
 

0295 *CONCRETE PAVEMENT (8-1/2 INCH) 265.000 0.000

SY  0.000 0.00

52.16000 0.000 0.00

412-00850  
 

0300 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,100.000 525.000

SY  0.000 0.00

3.00000 525.000 1,575.00

420-00100  
 

0305 *DRILLED CAISSON (18 INCH) 20.000 0.000

LF  20.000 1,926.00

96.30000 20.000 1,926.00

503-00018  
 

0310 *DRILLED CAISSON (36 INCH) 120.000 103.000

LF  0.000 0.00

219.35000 103.000 22,593.05

503-00036  
 

0315 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

347.75000 21.000 7,302.75

503-00048  
 

0320 RIPRAP (12 INCH) 14.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

506-00212  
 

0325 CONCRETE CLASS D 5.870 3.000

CY  0.000 0.00

485.00000 3.000 1,455.00

601-03000  
 

0330 *CONCRETE LINING (84 INCH CONDUIT) 147.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

601-12084  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *REINFORCING STEEL (EPOXY COATED) 199.000 0.000

LB  0.000 0.00

0.90000 0.000 0.00

602-00020  
 

0340 12 INCH REINFORCED CONCRETE PIPE 190.000 130.000

LF  0.000 0.00

50.00000 130.000 6,500.00

603-01120  
 

0345 18 INCH REINFORCED CONCRETE PIPE 924.000 420.000

LF  106.000 5,830.00

55.00000 526.000 28,930.00

603-01180  
 

0350 24 INCH REINFORCED CONCRETE PIPE 72.000 64.000

LF  8.000 1,040.00

130.00000 72.000 9,360.00

603-01240  
 

0355 30 INCH REINFORCED CONCRETE PIPE 166.000 144.000

LF  0.000 0.00

150.00000 144.000 21,600.00

603-01300  
 

0360 36 INCH REINFORCED CONCRETE PIPE 51.000 0.000

LF  0.000 0.00

175.00000 0.000 0.00

603-01360  
 

0365 12 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

603-05012  
 

0370 18 INCH REINFORCED CONCRETE END SECTION 8.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

603-05018  
 

0375 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-05036  
 

0380 18 INCH CORRUGATED STEEL PIPE 24.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

603-10180  
 

0385 INLET TYPE C (5 FOOT) 2.000 1.000

EACH 1.000 2,400.00

2,400.00000 2.000 4,800.00

604-00305  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 INLET TYPE C (SPECIAL) 3.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

604-00350  
 

0395 INLET TYPE R  L 5 (5 FOOT) 11.000 5.000

EACH 0.000 0.00

4,000.00000 5.000 20,000.00

604-19105  
 

0400 INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,900.00000 2.000 7,800.00

604-19110  
 

0405 INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

604-19205  
 

0410 INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00

604-19305  
 

0415 INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00

604-19310  
 

0420 INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 1.000 3,600.00

3,600.00000 1.000 3,600.00

604-19405  
 

0425 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 1.000 2,400.00

2,400.00000 1.000 2,400.00

604-25006  
 

0430 MANHOLE SLAB BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

604-30005  
 

0435 MANHOLE BOX BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,200.00000 2.000 8,400.00

604-31010  
 

0440 MANHOLE BOX BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-31015  
 



CONTID: C13216         COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

605-00060  
 

0450 SUBSURFACE DRAIN OUTLET 82.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

605-84000  
 

0455 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 0.000

LF  0.000 0.00

17.60000 0.000 0.00

606-00301  
 

0460 *GUARDRAIL TYPE 7 (STYLE CA) 380.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

606-00710  
 

0465 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

1,270.00000 0.000 0.00

606-01370  
 

0470 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,197.00000 0.000 0.00

606-01460  
 

0475 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,180.00000 0.000 0.00

606-02003  
 

0480 *END POST 2.000 0.000

EACH 0.000 0.00

142.47000 0.000 0.00

607-00005  
 

0485 *CORNER AND LINE BRACE POST 1.000 0.000

EACH 0.000 0.00

220.42000 0.000 0.00

607-00010  
 

0490 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000 0.000

LF  0.000 0.00

3.80000 0.000 0.00

607-11300  
 

0495 *FENCE (PLASTIC) 3,230.000 2,145.000

LF  0.000 0.00

2.94000 2,145.000 6,306.30

607-11525  
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PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONCRETE SIDEWALK 2,536.000 153.000

SY  0.000 0.00

18.24000 153.000 2,790.72

608-00000  
 

0505 *CONCRETE CURB RAMP 263.500 50.000

SY  0.000 0.00

90.95000 50.000 4,547.50

608-00010  
 

0510 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,404.000 0.000

LF  2,168.300 14,159.00

6.53000 2,168.300 14,159.00

609-21010  
 

0515 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,549.000 324.000

LF  2,389.000 20,569.29

8.61000 2,713.000 23,358.93

609-21020  
 

0520 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,813.000 0.000

SF  0.000 0.00

7.76000 0.000 0.00

610-00020  
 

0525 *DELINEATOR (TYPE I) 32.000 0.000

EACH 0.000 0.00

14.98000 0.000 0.00

612-00001  
 

0530 *DELINEATOR (TYPE II) 54.000 0.000

EACH 0.000 0.00

17.12000 0.000 0.00

612-00002  
 

0535 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

19.26000 0.000 0.00

612-00003  
 

0540 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 0.000

LF  0.000 0.00

21.40000 0.000 0.00

613-01100  
 

0545 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,845.000 2,137.000

LF  1,435.000 13,819.05

9.63000 3,572.000 34,398.36

613-01200  
 

0550 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,910.000 3,874.000

LF  299.000 3,519.23

11.77000 4,173.000 49,116.21

613-01300  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 460.000

LF  0.000 0.00

13.91000 460.000 6,398.60

613-01400  
 

0560 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 214.000 0.000

LF  70.000 1,048.60

14.98000 70.000 1,048.60

613-01600  
 

0565 *WIRING 1.000 0.000

L S 0.500 14,380.80

28,761.60000 0.500 14,380.80

613-10000  
 

0570 *LUMINAIRE (SPECIAL) 7.000 0.000

EACH 0.000 0.00

704.06000 0.000 0.00

613-16000  
 

0575 *LIGHT STANDARD METAL (30 FOOT) 15.000 0.000

EACH 0.000 0.00

2,142.14000 0.000 0.00

613-34300  
 

0580 *LIGHT STANDARD FOUNDATION 15.000 0.000

EACH 2.000 1,583.60

791.80000 2.000 1,583.60

613-40010  
 

0585 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

4,722.98000 0.000 0.00

613-50100  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 3.000

EACH 4.000 5,726.64

1,431.66000 7.000 10,021.62

613-70250  
 

0595 *LUMINAIRE METAL HALIDE (175 WATT) 15.000 0.000

EACH 0.000 0.00

1,487.30000 0.000 0.00

613-75175  
 

0600 *SIGN PANEL (CLASS I) 425.910 67.500

SF  0.000 0.00

19.80000 67.500 1,336.50

614-00011  
 

0605 *SIGN PANEL (CLASS II) 426.830 0.000

SF  0.000 0.00

21.94000 0.000 0.00

614-00012  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 29.000 0.000

LF  0.000 0.00

17.39000 0.000 0.00

614-00220  
 

0615 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 372.500 0.000

LF  0.000 0.00

12.04000 0.000 0.00

614-01502  
 

0620 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

529.000 0.000

LF  0.000 0.00

28.36000 0.000 0.00

614-01582  
 

0625 *TRAFFIC SIGNAL FACE (12) 1.000 0.000

EACH 0.000 0.00

802.50000 0.000 0.00

614-70112  
 

0630 *PEDESTRIAN SIGNAL FACE (16) 21.000 5.000

EACH 11.000 5,061.10

460.10000 16.000 7,361.60

614-70117  
 

0635 *TRAFFIC SIGNAL FACE (12-12-12) 42.000 17.000

EACH 19.000 14,027.70

738.30000 36.000 26,578.80

614-70336  
 

0640 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 2.000

EACH 2.000 2,428.90

1,214.45000 4.000 4,857.80

614-70560  
 

0645 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 0.000

EACH 2.000 1,134.20

567.10000 2.000 1,134.20

614-72858  
 

0650 *PEDESTRIAN PUSH BUTTON 21.000 2.000

EACH 3.000 272.85

90.95000 5.000 454.75

614-72860  
 

0655 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000

EACH 1.000 20,009.00

20,009.00000 3.000 60,027.00

614-72886  
 

0660 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 5.000

EACH 2.000 49,102.30

24,551.15000 7.000 171,858.05

614-81010  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

54,411.00000 1.000 54,411.00

614-81020  
 

0670 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000

EACH 3.000 1,967.73

655.91000 3.000 1,967.73

614-84000  
 

0675 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000

EACH 0.000 0.00

7,195.75000 4.000 28,783.00

614-85366  
 

0680 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 2.000

EACH 1.000 21,902.90

21,902.90000 3.000 65,708.70

614-86240  
 

0685 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 5,725.000 0.000

LF  0.000 0.00

4.55000 0.000 0.00

614-87424  
 

0690 *CONSTRUCTION SURVEYING 1.000 0.640

L S 0.110 3,766.40

34,240.00000 0.750 25,680.00

625-00000  
 

0695 *CONSTRUCTION SURVEYING (HOURLY) 40.000 19.000

HOUR 3.000 321.00

107.00000 22.000 2,354.00

625-00001  
 

0700 *MOBILIZATION 1.000 0.563

L S 0.375 187,500.00

500,000.00000 0.938 469,000.00

626-00000  
 

0705 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

12,000.00000 0.500 6,000.00

626-01000  
 

0710 *EPOXY PAVEMENT MARKING 80.000 0.000

GAL 0.000 0.00

62.86000 0.000 0.00

627-00005  
 

0715 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 53.150

GAL 0.000 0.00

52.00000 53.150 2,763.80

627-00012  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

357.000 0.000

SF  0.000 0.00

13.11000 0.000 0.00

627-30405  
 

0725 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,680.000 0.000

SF  0.000 0.00

8.29000 0.000 0.00

627-30410  
 

0730 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

107.00000 0.000 0.00

629-01001  
 

0735 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

321.00000 0.000 0.00

629-01002  
 

0740 *SURVEY MONUMENT (TYPE 5) 2.000 0.000

EACH 0.000 0.00

64.00000 0.000 0.00

629-01005  
 

0745 *FLAGGING 9,200.000 3,506.750

HOUR 1,156.500 23,384.43

20.22000 4,663.250 94,290.92

630-00000  
 

0750 *TRAFFIC CONTROL INSPECTION 261.000 70.000

DAY 10.000 1,166.30

116.63000 80.000 9,330.40

630-00007  
 

0755 *TRAFFIC CONTROL MANAGEMENT 290.000 109.000

DAY 25.000 9,496.25

379.85000 134.000 50,899.90

630-00012  
 

0760 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 5.000

EACH 0.000 0.00

123.05000 5.000 615.25

630-80335  
 

0765 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

251.45000 0.000 0.00

630-80336  
 

0770 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 7.500

EACH 0.000 0.00

80.25000 7.500 601.88

630-80341  
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PCN: 13216-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 0091-016                  ESTIMATE NO: 0007 15:27:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 24.500

EACH 0.000 0.00

107.00000 24.500 2,621.50

630-80342  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000

EACH 0.000 0.00

160.50000 2.000 321.00

630-80343  
 

0785 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 295.000 147.500

SF  0.000 0.00

13.91000 147.500 2,051.73

630-80344  
 

0790 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

6,420.00000 1.500 9,630.00

630-80355  
 

0795 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

1,326.80000 0.500 663.40

630-80358  
 

0800 *DRUM CHANNELIZING DEVICE 150.000 75.000

EACH 0.000 0.00

53.50000 75.000 4,012.50

630-80360  
 

0805 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

64.20000 5.000 321.00

630-80363  
 

0810 CONCRETE BARRIER (TEMPORARY) 1,000.000 500.000

LF  0.000 0.00

20.00000 500.000 10,000.00

630-80370  
 

0815 *TRAFFIC CONE 450.000 120.500

EACH 0.000 0.00

11.77000 120.500 1,418.29

630-80380  
 

0820 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500

EACH 0.000 0.00

8,500.00000 0.500 4,250.00

630-85010  
 

0825 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 F/A ASPHALT PAVEMENT INCENTIVE 5,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0835 F/A ON-THE-JOB TRAINEE 1,395.200 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0840 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0845 F/A QUALITY INCENTIVE PAYMENT 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0850 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0855 F/A UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0860 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0865 F/A INSTALL BUS SHELTERS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110  
 

0870 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $621,809.03 1,791,563.05CURRENT AMT 4,062,555.64 $$

CAT NO0300 BRIDGE F-12-CA 

0880 STRUCTURE EXCAVATION 1,967.000 1,067.000

CY  0.000 0.00

6.00000 1,067.000 6,402.00

206-00000  
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REF
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-12-CA 

0885 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000

CY  0.000 0.00

25.00000 1,647.000 41,175.00

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000

CY  0.000 0.00

6.00000 756.000 4,536.00

206-00200  
 

0895 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000

CY  0.000 0.00

22.00000 1,647.000 36,234.00

206-00360  
 

0900 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 0.000

TON 0.000 0.00

36.20000 0.000 0.00

403-34701  
 

0905 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 0.000

TON 0.000 0.00

306.51000 0.000 0.00

411-03355  
 

0910 *PILE TIP 10.000 10.000

EACH 0.000 0.00

125.00000 10.000 1,250.00

502-00460  
 

0915 *STEEL PILING (HP 12X74) 397.700 397.700

LF  0.000 0.00

44.00000 397.700 17,498.80

502-11274  
 

0920 RIPRAP (24 INCH) 44.000 44.000

CY  0.000 0.00

40.00000 44.000 1,760.00

506-00224  
 

0925 *STRUCTURAL STEEL 149,733.000 149,399.000

LB  0.000 0.00

2.20000 149,399.000 328,677.80

509-00000  
 

0930 WATERPROOFING (MEMBRANE) 557.000 0.000

SY  0.000 0.00

15.00000 0.000 0.00

515-00120  
 

0935 CONCRETE SEALER 114.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
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AMOUNT
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CAT NO0300 BRIDGE F-12-CA 

0940 CONCRETE CLASS D (BRIDGE) 344.000 291.300

CY  46.100 17,748.50

385.00000 337.400 129,899.00

601-03040  
 

0945 STRUCTURAL CONCRETE COATING 3,735.000 0.000

SF  0.000 0.00

1.40000 0.000 0.00

601-40301  
 

0950 *REINFORCING STEEL (EPOXY COATED) 51,913.000 41,832.000

LB  7,653.000 6,887.70

0.90000 49,485.000 44,536.50

602-00020  
 

0955 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-10705  
 

0960 *3/4 INCH ELECTRICAL CONDUIT 58.000 45.000

LF  0.000 0.00

9.63000 45.000 433.35

613-00075  
 

0965 *2 INCH ELECTRICAL CONDUIT 262.000 262.000

LF  0.000 0.00

11.77000 262.000 3,083.74

613-00200  
 

0970 *PRESTRESSING STEEL BAR 11.000 11.000

MKFT 0.000 0.00

450.00000 11.000 4,950.00

618-00005  
 

CAT 0300 $24,636.20 620,436.19CURRENT AMT 679,035.59 $$

CAT NO0301 BRECK PARK 2 

0975 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

202-00246  
 

0980 REMOVAL OF BRIDGE RAILING 174.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

202-00425  
 

0985 CONCRETE SEALER 71.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
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CAT NO0301 BRECK PARK 2 

0990 CONCRETE CLASS D (BRIDGE) 38.000 0.000

CY  0.000 0.00

385.00000 0.000 0.00

601-03040  
 

0995 STRUCTURAL CONCRETE COATING 7,420.000 0.000

SF  0.000 0.00

1.40000 0.000 0.00

601-40301  
 

1000 *REINFORCING STEEL (EPOXY COATED) 16,477.000 0.000

LB  0.000 0.00

0.90000 0.000 0.00

602-00020  
 

1005 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-10705  
 

CAT 0301 $0.00 0.00CURRENT AMT 63,013.30 $$

CAT NO0302 WALLS 

1010 *ROCK SCALER 24.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-02300  
 

1015 *SCALER FOREMAN 24.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-02310  
 

1020 LABORER 24.000 0.000

HOUR 0.000 0.00

32.00000 0.000 0.00

203-02330  
 

1025 STRUCTURE EXCAVATION 1,741.000 1,741.000

CY  0.000 0.00

6.00000 1,741.000 10,446.00

206-00000  
 

1030 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,162.000

CY  808.000 20,200.00

25.00000 2,970.000 74,250.00

206-00100  
 

1031 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: 
ITEM 1030 206 STR BKFL CL 1

-5,950.000 -5,950.000

DOL 0.000 0.00

1.00000 -5,950.000 -5,950.00

900-00006  
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CAT NO0302 WALLS 

1035 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,300.000

CY  500.000 11,000.00

22.00000 1,800.000 39,600.00

206-00360  
 

1040 FILTER MATERIAL (CLASS A) 35.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

206-00510  
 

1045 *ROCK DOWEL 1,320.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

211-02116  
 

1050 *BLOCK FACING 4,686.000 3,609.000

SF  1,077.000 8,077.50

7.50000 4,686.000 35,145.00

504-04410  
 

1055 *GROUND NAILED WALL 3,630.000 3,030.000

SF  561.000 25,329.15

45.15000 3,591.000 162,133.65

504-06100  
 

1060 CONCRETE SEALER 199.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

1065 CONCRETE CLASS B 21.000 19.500

CY  0.000 0.00

325.00000 19.500 6,337.50

601-01000  
 

1070 CONCRETE CLASS D 170.000 86.000

CY  61.400 29,779.00

485.00000 147.400 71,489.00

601-03000  
 

1075 MASONRY VENEER 3,785.000 0.000

SF  0.000 0.00

57.50000 0.000 0.00

601-40000  
 

1080 STRUCTURAL CONCRETE COATING 4,687.000 0.000

SF  0.000 0.00

1.40000 0.000 0.00

601-40301  
 

1085 *REINFORCING STEEL (EPOXY COATED) 25,290.000 286.000

LB  19,946.000 17,951.40

0.90000 20,232.000 18,208.80

602-00020  
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CAT NO0302 WALLS 

1090 6 INCH PIPE UNDERDRAIN 325.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

605-83560  
 

1095 *BRIDGE RAIL TYPE 7 (SPECIAL) 472.000 0.000

LF  192.000 18,240.00

95.00000 192.000 18,240.00

606-10705  
 

1100 *WIRE MESH 4,700.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

607-55100  
 

1105 *2 INCH ELECTRICAL CONDUIT 910.000 670.000

LF  240.000 2,824.80

11.77000 910.000 10,710.70

613-00200  
 

CAT 0302 $133,401.85 440,610.65CURRENT AMT 805,677.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1110 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

26,000.00000 1.000 26,000.00

620-00002  
 

1115 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
 

1120 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,880.00000 1.000 2,880.00

620-00020  
 

CAT 0400 $0.00 46,880.00CURRENT AMT 46,880.00 $$

PROJECT TOTAL 779,847.08 $ 2,899,489.89CURRENT AMT 5,657,162.03 $$


